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Top contributors to the increase in  
Consumer Price Index 

 Prices and Inflation 

REGIONAL ECONOMIC SITUATIONER 

Consumer Price Index  & Purchasing 

Average Inflation Rate 

Figure 1. Quarterly average inflation 
rate,  1st Quarter 2019 to 1st Quarter 

Figure 2. Quarterly consumer 
price index, 1st Quarter 2019 

Figure 3. Purchasing power of peso,  
4th Quarter 2019 and 1st Quarter 2020 
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Livestock 

Figure 4. Percentage of employees affected by  retrenchment 
and shutdown, 1st Quarter 2020 
 

Sources: Philippine Statistics Authority Region IV-A 
Department  of Labor and Employment Region IV-A 

Agriculture 

Labor & Employment* 

*Estimates are preliminary and subject to changes 

Figure 5. Volume of  livestock production, 1st Quarter 
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Batangas Port 

Lucena Port and Private Ports in Quezon 

Ports 

Figure 8. Total shipcalls in Lucena 
Ports and Private Ports in Quezon,  1st 

Quarter 2020 

Figure 7. Total cargo throughput in                
Batangas Port, 1st Quarter 2020 

Source: Philippine Ports Authority-PMO Batangas 

Source: Philippine Ports Authority-PMO MarQuez 

Source: Philippine Statistics Authority Region IV-A 

Figure 6. Total shipcalls in               
Batangas Port,  1st  Quarter 2020 
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Source: Philippine National Police Region IV-A 

Development Prospects and Challenges 

Figure 10. Peace and order situation,  1st                         
Quarter 2020 

Figure 9. Total Cargo  throughput, 1stQuarter 2020 

Peace and Order 
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The CALABARZON Regional Project Monitoring Committee (RPMC) conducted its second quarter    
meeting on May 7, 2020 via video conference. The Committee discussed various topics for approval                             
and information. 
 
The Committee approved the Revised 2020 RPMC Work Program. Since March 16, the country is still in 
a state of health emergency because of the COVID-19 Pandemic. The RPMC Work Plan was revised as 
a safety measure and to adapt to the “New Normal Situation” resulting from the COVID 19 Pandemic.  

 
  Among the major revisions were cancellation of the second and   
  third quarter field inspections, cancelation of the 2020 Search for  
  Outstanding Project Implementer, and deferment of the field                     
  validation and awarding for Search for Outstanding to the fourth  
  quarter. Moreover, problem-solving sessions and provision of                   
  technical assistance shall be conducted as need arises                                 
   via teleconference.  
 
   On the other hand, updates on the following projects were noted 

by the Committee: a) Health Facilities Enhancement Program; b) New Centennial Water Source – 
Kaliwa Dam Project; c) Quipot Irrigation Project; d) Macalelon Small Reservoir Irrigation Project; e) SLEX 
TR4 Extension Project; f) Querocep Bridge; g) Pulo-Diezmo Road; h) Taal Lake Circumferential Road;  i) 
Tayabas Bypass Road; j) Gumaca Bypass Road; and k) Alaminos – San Pablo City Bypass Road. The 
implementation of these projects was suspended due to the COVID -19 Pandemic. 
 
The Committee also noted the updates on the 2020 
Search for Outstanding Local Project Monitoring             
Committees and the LPMC reports of Batangas,                
Laguna, Quezon and Rizal. 

RPMC Chairperson, Director Luis Banua of NEDA 
Region IV-A, and SCID Chairperson, Engr. Ladislao 
Andal during the RPMC Teleconference 

The Search for Outstanding Local Project Monitoring 

Committees (LPMC) is an annual activity of the 

CALABARZON RPMC that aims to motivate, 

strengthen and sustain the LPMCs in monitoring and 

facilitating the implementation of development projects 

at the local level. All LPMCs at the provincial, city and 

municipal levels are included in the Search.   

The 2020 Search for Outstanding LPMCs started in 

February. Out of the 148 LGUs invited, 11 LPMCs at 

the provincial, city and municipal levels joined the 

Search. Based on the Search Guidelines, only the 

LPMCs with a minimum score of 60 points will be 

shortlisted. Batangas, Cavite, and Quezon were the 

shortlisted nominees for the provincial category while 

San Pablo City, Laguna, and Municipality of Carmona, 

Cavite were the lone shortlisted nominees for the City 

and Municipal (1st – 3rd class) categories.  

Field validation on the shortlisted nominees and 

awarding will be scheduled after the public health 

emergency on COVID-19 had been lifted or as 

permitted by public health officials. 

The Metropolitan Waterworks and Sewerage 
System (MWSS) implementation of the New 
Centennial Water Source – Kaliwa Dam Project 
(NCWS – KDP) started in 2019 and is expected 
to be completed in 2024. The NCWS – KDP shall 
serve as an additional source of water to meet 
the increasing demand in Metro Manila including 
the neighboring areas in Cavite and Rizal.  
 
However, several indigenous peoples and 
communities residing in Barangay Pagsangahan, 
General Nakar, and Barangay Magsaysay, 
Infanta, Quezon were negatively affected by the 
Project. Hence, the Committee approved a 
resolution requesting the MWSS to include a 
comprehensive socio-economic development 
plan for the negatively affected communities of 
the NCWS – KDP. 
 
The comprehensive socio-economic development 
plan will ensure that the negatively affected 
stakeholders of the project will be able to 
participate and contribute to the present and 
future developments of their communities, 
including the provision of livelihood and social 
infrastructure projects. 
 
The CALABARZON RPMC will continue to 
monitor the implementation of the New 
Centennial Water Source – Kaliwa Dam Project. 
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LAND TRANSPORT 

GOVERNANCE, ICT AND OTHERS 

SOCIAL 

School Building Program  1,831 out of 2,094  
sub-projects                     
completed  

Pantawid Pamilyang 
Pilipino Program (4Ps)  

104% of target house-
holds provided with 
cash grants  

KALAHI - CIDSS  1,210 out of 1,188 sub
-projects from 2017 to 
2019 were completed 

Social Pension Program for 
Indigent Senior                 
Citizens  

1% of target number 
of senior citizens re-
ceived social pension 
in the first quarter  

Health Facilities Enhance-
ment Program (HFEP)  

CY 2019: completed  
9 out of 50 projects  

Assistance to Disadvan-
taged Municipalities 

Completed 

Assistance to Municipalities  FY 2018: 99.68 
percent complete 
with negative 
slippage of 0.32 
percent 
 
FY 2019: 12.75 
percent complete  

LRT Line 1 (Cavite)  42% complete  

LRT Line 2 (East)  83% complete 

Cavite-Laguna Expressway 
(Laguna Segment)  

74% complete 

Gumaca Bypass Road 42% complete 

Taal Circumferential Road  67.11% complete 

Alaminos—San Pablo City 
Bypass Road 

41% complete 

SLEX Toll Road 4  RROW acquisition 
and other activities                 
suspended 

General Nakar - Dingalan 
Road  

40% complete 

General Nakar—Dingalan 
Road 

40% complete 

Atimonan—Mauban Road GAA 2018: 15% 
complete 
GAA 2020: 23% 
complete 

Molino-Daang Hari Flyover 
(Phase II) 

34% complete 
suspended due to 
RROW 
obstructions 

General Aguinaldo-
Magallanes-Nasugbu Road  

36% complete 

Tayabas Bypass Road 81% complete 

 

Marikina-Infanta Road* 81% complete 

Pulo-Diezmo Road 40% complete 

Lobo-Malabrigo-Laiya-San 
Juan Road* 

GAA 2019: 
 Package 1: 35% 

complete 
 Package 2: 64% 

complete 

Calamba-Tagaytay Road  66% complete 

Link Road Connecting 
Aguinaldo Highway and 
Governor’s Drive* 

74% complete 

Querocep bridge  96% complete 

Sangley Airport Develop-
ment Project 

Remaining minor 
works along air strip 

Carmona-Silang Diversion 
Road* 

30% complete 

 Tagaytay Bypass Road GAA 2018: suspended 
due to unavailability of 
fund 

Bacoor Diversion Road GAA 2018: 16.52% 
complete 

Kaykulot Road connecting 
Tagaytay-Calamba Road 

90% complete 
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           ECONOMIC 

 

Philippine Rural Development 
Project (PRDP)  

 7 out of 22 Infrastructure Development sub-projects completed  
 8 out of 26 Enterprise Development subprojects completed  

New Centennial Water Source 
- Kaliwa Dam Project 

 MOA finalization and submission of resolution to NCIP postponed 
due to ECQ 

 Expropriation hearings suspended due to ECQ, delaying the grant 
of Writ of Possession for affected parcels of land 

Quipot Irrigation Project  Phase I (CY2012-2017) is 99% complete with negative slippage of 
0.66 percent 

 Phase II (CY2018-2020) is 38% percent complete with positive slip-
page of 1.68 percent 

Macalelon Small Reservoir 
Irrigation Project 

 35% percent complete with positive slippage of 1.19 percent 

Water District Development 
Sector Project* 

 1 water district completed 
 13 ongoing 
 1 suspended 

Philippine Rural Development 
Project (PRDP)  

14 subprojects completed 

Development and Use of 
Nanobiopesticide for the Con-
trol of Fusarium Wilt on High 
Value Crops 

 95% complete 
 Preparation of field set-up for optimization of cucumber after the En-

hanced Community Quarantinve 

Production and Application of 
Cellulosic Nanocrystals from 
the Wood and Processing 
Wastes of ITPS 

 85% complete with negative slippage of 15% 
 Ongoing determination of optimum parameters for the acid                        

hydrolysis of identified fast-growing species 
 Established the formulation of the control films using polyvinyl               

alcohol 

Cavite Industrial Area - Flood 
Risk Management Project  

 Project still in the detailed design stage and land acquisition                   
process 

 Consulting services for the project is 63% complete,  with positive 
slippage of 0.44% 

Flood Risk management Pro-
ject for Imus River  

52% complete with negative slippage of 6.45%  

FLOOD CONTROL 

Manila Bay Rehabilitation 
Project  

Temporary suspension of clean-up activities by river/estero rangers 
from March 17 to April 13, 2020 due to ECQ  

Enhanced National Greening 
Program (eNGP)  

 On-going assessment of areas subject to enhancement planting; 
funds will only be downloaded upon submission of WFP and 
shapefiles of the areas  

 Monitoring postponed due to the imposition of ECQ  

FLOOD CONTROL 
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